LYNCHBURG CITY COUNCIL
Agenda Item Summary

MEETING DATE: March 25, 2003 AGENDA ITEM NO.: 4
CONSENT: REGULAR: X CLOSED SESSION:

(Confidential)
ACTION: INFORMATION: X

ITEM TITLE: Downtown Construction Projects and Traffic Control Plan

RECOMMENDATION:

Review the draft Traffic Control Plan for street closures and traffic detours related to several construction
projects that will be active during the next 12-18 months in the Downtown area of the City. Provide any
input to the final plan.

SUMMARY:

During the next 12 to 18 months there will be over a dozen significant construction projects in the
Downtown area. City staff and a traffic engineering consulting firm have developed a Traffic Control Plan
to minimize disruption to downtown businesses and provide safe, efficient traffic flow through the
downtown area as various construction projects are implemented. The Plan identifies appropriate vehicle
routings with access to parking areas and determines safe routes for the walking public through or around
the construction sites which are in City rights of way. The draft Plan was presented to Downtown
businesses on March 18, 2003.

PRIOR ACTION: None

FISCAL IMPACTS: The costs for development and implementation of the Plan will be funded by some of
the respective projects. Total estimated cost for implementation of the draft Plan is approximately
$60,000.

CONTACTS: Gerry Harter @ 847-1360 ext 273
Charles Grant @ 847-1360 ext 266
Rachel Flynn @ 847-1508
Bruce McNabb @ 847- 1823

ATTACHMENTS: Map indicating the location of projects in the downtown area.
Spreadsheet listing of projects.

REVIEWED BY: lkp
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Thirteen Projects Either in
Design or Construction Phase

Thirteen downtown construction projects are either in the design or
construction phase. Each downtown project is being coordinated
through the City of Lynchburg’s engineering department.

[ Monument Terrace Renovation.
Construction wilt begin in the late spring or early
summer. The Monument Terrace steps will be
closed during construction. All padestrian traftic
crossing between Church and Court Streets will be
detaured to the public elevator, the steps along
10th Street, and the stepe along 8th Street. In.
addition, the GLTG trolley runs a daily schedule

F;Id Court House
Museum Renovaticn.
The museurn has been
vacated to allow for
structural repairs 1o the
intefiar. Exhibits from the
Court House Museum
can be viewed at their

temposary location inthe
Bragassa Toy Store on

downtown free of charge.

Ml Human Services

12th Street. Museum
administrative oifices are
currently at the:
Lynchburg Small
Business Development
Center.

Building Renovation.
Qver 170 employees of
the Cepastment of Human
Services and the Bivisicn
of Socia Services will be
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Ll Lynchburg Sth St
Phase 1. Construction
work at the intersection of
%h and Cammerce
Streets is expected to be
complete at the end of
March, Detours are
provided to Amazernent

and Riverviews Artspace.

Square, CRI Mutual Press,

relocating to the newly
renovated JW. Ouid's
1 building in early April,

i il Riverviews
Artspace Renovation.
|| Rencvations are under-

1| way and are expected to
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} be compiete by
midsuMmmer,

Lynchiurg
Redevelopment &
Housing Authority
Renovation. The
Lynchburg Redevelop-
ment and Housing Auth-
ority will relocate to the old
Lynchburg Jobbing House
building at HB Commerce
St. in early April. in
addition, BCWH Architects,
will be acoupying the 6th
floar,

[~ e]o]efe]o]-d

Lynchburg 9th Street Phase | Project
AEP UG Duct Relocation

Verizon UG Cable Relocation

CSO - Commerce Street to Church Street
Human Services Renovation

Riverviews Artspace Renovation
Monument Terrace Steps Renovation

Current Projects Underway

n Lynchburg 9th Street Phase 1i Project
n 0Oid Court House Museum Renovation
Academy of Music Renovation

m Federal Courthouse Renovation

I8 siut wak

m Lynchburg Redevelopment & Housing
Authority Renavation
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ININTH STREET CORRIDOR PROJECTS | |

PROJECT

COMMENTS/ KEY ISSUES

| CURRENTLY 2004 2005
PROJECT NAME | MANAGER | CONTACT FUNDED 2002 2003
cITy
|
f f YES | WO
LYNCHBURG NINTH
[ ISTREET PHASE OKE “A"| CHARLES GRANT Y C C
PROVECT
‘ :
2 ‘ AEP U.G. DUCT CHARLES GRANT Y C C I
VERIZON UG GABLE C C C
3 l[ RELOCA ey CHARLES GRANT c C
630 COMMERCE 7. C C C C
4 T8 GHURCH 8¢, GREG POFF Y D C
i [
& “”&ﬁ"oﬂﬁ‘mﬁ IMARY JANE RUBSELL Y C C c
;
8 ‘ RIVERVIEWS Loy Gregory Y C C
RENOVATICN Joan MeCallum
|
LYNCHBURG NINTH
7 [STREBT PHASE ONE -5+ CHARLES GRANT Y i C
|
]
MONUMENT TERRACE C
8 | sTerzmEnovarsong | DEE DEE CONNER Y D D C C C
; D c ¢ |[C [C [ C
LYNCHBURG NINTH
STREET PHASE TWo | CHARLES GRANT Y |
10 OL::,::\',R;:::“ MARY JANE RUSSELL Y D D Cc c c
]
11 I ACADEMY OF MUSIC | DEE DEE CONNER PARTIAL C c c c
12 FEDERAL COURTHOUSE|  LEE NEWLAND v D D o c c c C
13 I c |
JBELER WALK RACHEL FLYNN ] Partial D b C C c c

C= Construction and Phase # (if necessary)
D= Desian
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